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¯ Contract Agency: CALFED Bay-Delta Program (Prop 204 Funds)
97-C01 RD 108 screen Reclamation Sacramento $2,500,000 $2,500,00(: $2,127,15~ $3,800,000 ######### Reduce entrainment of outmigrating fish. Measure Fully executed 7/16/98- Construction

construction (A175) District 108 ~ainstem screen approach, sweep, and bypass flow 95% complete. Requested
velocities. Amendment to extend contract 6

rnos, Through 12131199¯ High water
levels h~ve delayed �0m!]letion of

97-C02 Princeton F(sh screen Reclamation Sacramento $1,750,000 $1,750,00(; $1,489,027 $544,000 $2,675,0gt Reduce entrainment of outmigrating and resident Fully executed 9/22/98, Construction
~nstruction B73(A227) District 1004 Vlainstem fish. Measure screen approach, sweep, and 95% complete. Finishing start-up

bypass flow velocities. ~estinq.
97-C03 Watershed management Department !Sacramento $200,000 $200,00{~ $(: $0 $0. .- Facilitate broadbased local stakeholder group in Fully executed 8/4198. DWR

31anning for Sacramento of Water Mainstem development of watershed plan. Participation and :ompleted subcontract with Chice
River Riparian Program Resourc.es extent of implementation activities. Protect and State for the program.
G195) enhance,riparian habitat. Measure riparian

density and SPecies comp0$ifion, pre and post
97-C04A Selected fish screens Department ISacramento $446,250 $374,85{~ $C $0 $( Reduce entrainment of outmigrating ~nd resident Fully executed contract for small

IA129) of Fish and Tributaries fish. Measure screen approach, sweep, and screens for 374,850 on 2/2/99.
Game bypass flow velocities.

97-C04B Selected fish screens DWR Suisun Marsh $2,784,600 $(~ $C $0 $151,0,0( Reduce entrainment of outmigrating fish. Measure DFG cannot contract for fish screen
IA129) screen approach, sweep, and bypass flow construction over $500,0’00, so

~ velocities. ~ontract is for small screens for
374,850. Suisun marsh screens will
:{o under DWR contract for

97-C05 Effects of wetlands UC Davis ~)elta $546,171 $546,171 $37,50~ $0 $t Evaluate relationship of physical, chemical and     Fully executed 9/24/98. Completed
restoration on methyl biological gradients on methyl me[cory production ~urchase of mercury analyzer and
mercury levels (D274) and bioaccumulafion. Sample levels of mercury in working on verifying analytical

bioindicator species from various sites in the Delta. methods-field sampling ongong to
Sample sediment cores from various ~ites and ;atalogue wetlands & determine key
locations in the Delta will be used in mercury 3radiantS,

97-C06 Contaminant effects on UC Davis Delta $437,326 $437,32e $(: $0 $0 Evaluate the potential impact of contaminants on Fully executed 11/20/98.
smelt (E6) Delta smelt. Obtain samples and evaluate using

histopathology, genetic and otolith analyses.
Evaluate exposure of ¥ounq smelt to chemical

97-C07 Preventing exotic UC Sea North Bay $222,830 $222,836 ${] $0 $63,88t Increase maritime industry members’ awareness of Fully executed 8/24/98. Project
introductions from Grant ballast release issues and alternative practices to delayed until 2/99 due to staffing
ballast water (146) Extension reduce new introduction into the DeIta. ~roblems. Work On newsleiter &

Proqram Participation and effectiveness surveys, outreach has bequn.
97-C08 San Joaquin River real- Department San Joaquin $932,000 $931,857 $(~ $0 $t Increase water user awareness of real time data Fully executed 3/30/99.

time water quality of Water ’vlainstem and its beneficial use. Survey participation, use of
management program Resources data base and changes in load adjustments.
D252) Reduce water quality excursion in the SJ Delta

system as real time data is utilized. Measure
water quality conditions and variances over time¯
Monitor New Melonea water operations for I~t

97-C09 Developing a genetic Department San Joaquin $387,003 $387,003 $C $0 $600,000~ Characterize the genetic makeup of SJ Fall run Contract futiy executed by 2/IF39.
baseline for Sah of Fish and Mainstem chinook salmon. Collect and analyze tissue
Joaquin salmon (1121) Game samples from populations over 3 year period.

97-Cll Gravel at Basso Bddge Department Tuolumne $250,975 $250,975 $(: $0 $22,10( Improve the quality and quantity of spawning Fully executed 1/5/99. Currently
H125) of Fish and River habitat, use, and durability. Redds survey; visual obtaining permits for the project.

Game observation; carcass surveys - pro and post project
Monitor channel and geomorphic characteristics
(pebble counts, bulk samples, profiles), pre and
post project and over fi~e. Insert storage of gravel
will be transported downstream over time to
supl~ort downstream habitats. Monitor channel and
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Geographic CALFED CALFED CALFED CVPiA Other" ~’-CALFED Project Description Applicant Approved Funds Funds Acres Monitoring Status 03No. Area Fundin~ Obligated Expended Funds Funds O~
97-C12 Evaluation of alternative UC Davis Other $957,781 $957,781 $18,405 $( $7,46,827 Monitor water quality before and after outreach Fully executed 8/26/98, completed LU

~esticide use reduction program to determine efficiency of program. Task Order for year "~ work 11/18/98.
practicas (B211) Development of Alternative Practices

Matrix 49% comelete
98-C01 Twitchell Island Department Delta $3 583 (~00 $0 $0 $( $(~ Evaluate techniques to reverse the subsidence of Sent to DGS for signature 4/29/99.

Subsidence Study of Water Delta island habitat. Monitor biomass acretions
(K250) Resource and deposition of sediment over 5me~ and costs.

98-C02 Culture of Delta Smelt Delta $194,870 $194,870 $90,621 $0 $(; Develop culture methods to supply all life stage of Fully executed 9/10/98: Physical
(1166) delta smelt for research studies. Collect data on improvements to site completed,

larvae size, weight, and food intake for different testing, & delta water supply with
~,,ater types, tank size. and water ponstituents, larval fish. Broodfish collection &

98-C03 Hamilton wetlands Calif. Coastal Northbay $1,000,015 $1,000,015 $0 $( $1,324,00(3 Restore subsided diked area to upland seasonal Fully Executed 10/28/98 Signed
restoration planning Conservancy and tida~ wet|and habitats. Monitoring of site Task Orders 1-3 for EIR/EIS,
M140~ and SF physical characteristics (elevation, contours, etc.) Hamilton Conceptual Restoration

BCDC and hydraulics. Water quality monitoring (salinity, Plan, and feasibility study. EIPJEIS
temperature, and DOJ. Monitor vegetation complete.
develonment fextent, location, comaosition, and

98-C04 Mercod River Ranch Department Merced River $658,000 $658,000 $0 $( $45,500 42 Protect and enhance riparian, wetland and aquatic Combined with 98-C05 Basso Bddge
acquisition and . of Fish and habitats, and provide supply of gravel for spawning land acquisition.
restoration (H122) Game habitat proiects.

98-C05 Basso Bridge land Department Tuolumne $172,500 $172,500 $0 $( $(3 318 Protect spawning riffles, and protect and enhance Fully executed 1/5/99.
acquisition (H123) of Fish and River riparian species.

98-C061 Water Quality Criteda Department Landscape $70,000 $67,753 $0 $( $0 Develop water quality cdteda for ciorpyrifos and Contract fully executed 3/8/99.
for Chlorpyuifos and of Fish end diazinon Conduct toxicity test on ceriodaphnia and
Diazinon (Desi,qnated Game psyse

98-C07 Fathead Minnow CVRWQCB Landscape $400,000 $400,000 $0 $( $(3 Evaluate toxicity and water qualityin the Delta. Contract fully executed 2/5/99. %,,=
Toxicity (DA) Collect samples quarterly from vadous river and

slough sites in the Delta for subsequent lab testing                                                       ~
[or contaminants and toxicity (fatheed minnow
larval qr0wth and survival ¢.eriodaphnia                                                                          ~%1

98-C08 Algal Toxicity (DA) CVRWQCB Sacramento $500,000 $500,000 $0 $( $(3 Evaluate toxicity and water quality in the Delta. Contract fully executed 2/5/99.
River Collect samples quarterly from vadous river and %,,=

slough sites in the Delta for subsequent lab testing
for contaminants and toxicity.                                                                                   ~

98-C09a Sediment Water Quality DPC Delta $24,000 $0 $0 $( $(3 Determine toxicity criteria and sediment reuse Contract fully executed 4116199.
(DA) ~otential to develop a Delta Dred,qin,q Reuse ~98-C09b SedimentWaterQuality DFG Delta $276,000 $276,000 $0 $( $0 Same as 98-C09a Fu[lyeaecuted3130199.
(DA) l98-00gc I Sediment Water Quality RWQC Delta $200,00( $0 $0 $( $0 Same es gS-C09e Contract sent to contractor for signature
(DA) 3116199. ~,g

98-C10 CMARP (DA) DWR Landscape $800,000 $0 $0 ~ $( $0 Develop a Comprehensive Monitoring and Contract sent to DGS for approval 4129199.
Research Pro,qram for CALFED

98-C11 Chinook Salmon DFG San Joaquin $285,00( $0 $0 $( $0 Evaluate fish migration and delays through lower Contract sent to contractor for
Movement in the Lower River and San Joaquin River and south Delta as potentially signature 3/19/99.
S JR and South Delta impacted by South Delta Temporary Bart~ers, Head
Delta(A1000)~ ef Old River Barrier and/or low DO levels. Track

98-C12 Genetic Comparison of USFWS Clear Creek $45,493 $0 $0 $( $0 Evaluate alternative steelheed stocks for future Contract sent to contractor for
Steelhead Stocks in restocking of Clear Creek. Co]lect tissue samples s!gnature3119199.
Clear Creek (F1001) rot qenetic evaluation.

98-C13 Spawning Areas of USFWS Sacramento $60,80’ $0 $0 $( $0 Characterization of Green Sturgeon habitat end life Contract sent to contractor for
Green Sturgeon in the River history patterns in the upper Sacramento River. signature 3/19/99.
Upper Sacramento Survey of spawninq areas

98-C14 Monitoring Spring and USFWS Battle Creek $150,000 $0 $0 $( $9 Evaluate life history characteristics for spring an.d Contract sent to contractor for
Winter-run Chinook ~vinter run chinook and steelhead in Battle Creek. signature 3/19/99.
Salmon and SteeIhead Fish counts, snorkel surveys, juvenile monitoring
in Battle Creek (F1603) usinq screw traps. Genetic data for species.

98-C15 Biological Assessment UC Davis Sacramento- $241,000 $241,000 $0 $t $0 Identify the biological characteristics of green      Contract fully executed 3/30/99.
of Green Sturgeon in the San Joaquin sturgeon. E~ehavioral and tolerance limits to :
Sacramento-San Watershed ~emperature ranges for various size fish. Biological
Joaquin Watershed examination of reproduction system and function.
(F1007) ~enetic data for GS and white sturgeon. Examine

Embryo semoles to measure develoemental
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98-C16 Developing a DFG Delta $200,00(3 $(~ $( $(] $0 Eva~uate effectiveness of barge sampling in Sent to contractor for signature
Methodology to estimating existence of fish atJnear diversion 3/25/99.
Accurately Simulate locations. Perform fish-friendly pump sampling and
Entrainment of Fish diversion net samplinq at various times.

99-C01 Cosumnes Rver The Nature Delta $4(~0,00(~ $(~ $( $(] $0 Feasibility Study of Ecosystem Restoration ~,ontract at CALFED Legal, awaiting
Feasibility Study (DA11) Conservancy opportunities on the Cosumnes River. sole source approval from DGS,

99-C02 Mokelumne River EBMUD Delta $400,00C $400,00(; $( $(~ $0 Feasibility Study of Ecosystem Restoration Contract fully executed 4/20/99
Feasibility Study (DA12) opportunities on the Mokelumne River.

Total: $ $21,075,615 $12,468,931 $3,742,70.=

32 59~ 18~ ~9%
Contracts Obligated Expendec Executed
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Contract Agency: National Fish and Wildlife Foundation (Prop 204 funds).
"97-N01 Assessment and Sacramento Sacramento $663,50( $663,50( $[ $0 $193,00( Characterize baseline temporal and spatial trends Contract signed 8/29/98, received

implementafion of urban Area Mainstem of OP Pesticide runoff in the Sacramento region, QAQC, need to review 2 draft
use reducfion of diazion Stormwater Concentration during various conditions and at subcontracts.
and chlorpyrifos Permittees various locations pre project. EValuate effect of GP
Sacramento County) Pesticide control program on the water quality

(B217) conditions. Concentration during various
conditions and at vadous locations post project.

97-N02 Sacramento River WCB, Sacramento $9,879,80( $9,879,80[ $1,900,00[ $0 $( 1,5001 Increase extent of channel meander and flood Contract signed 2/4/99. First
floodplain acquisition USFWS, The Mainstem zones. Mapping of aquatic and terrestrial habitats, property purchase in escrow.
and riparian restoration Nature Increase native riparian growth and reduce exotic
(G261) Conservancy distribution edjasent to the river. Measure tree

density and species composition and height, pre
and p0st project. Measure exotic weed cover, pre
and post project Measure floor litter quality and
quantity to evaluate accumulation and
Carbon/Nitrogen ratios, pre and post project.
Conduct point counts and areas searches for
songbird populations and habitat characteristics as

97-N03A Sacramento River USFWS, The Sacramento $780,00C $780,00[ $( $0 $[ 3002 Same as 97-N02 Contract signed 12/8/98.
acquisition and riparian Nature       Mainstem
forest restoration (G278 Conservancy

97-N03B Sacramento River WCB Sacramento $512,50C $( $C $0 $( See 97N03A Same as 97-N02 Scope of work received 3116/99.
floodplain acquisition Mainstem Under review. Resolving
and ripadan restoration indemnification issues.

97-N04 Sacramento I~iver The Nature Sacramento $898,70C $898,70( $811,285 $0 $( 95 Same as 97-N02 Contract signed 10/28/98. Property
meander restoration Conservancy k, lainstem lurchased. Completing subcontracts
IG291) for site preparation and plantin,q.

97-N05 Restoration planning (M Placer ~merican $222,53(~ $222,53{: ${~ $0 $222,53{: Evaluate restoration needs toward the protection Contract executed 3/29/99.
and N Fork American County River and improvement in water quality, aquatic habitat
River, Auburn Ravine, ~ and its assessibility, and ripadan communities.
Coon Creek’) (F297~

97-N06 Butte Creek acquisition CSU, Chico E~utte Creek $187,12~ $187,12~ $(; $0 $135,00( 902 Protect riparian habitat. Monitor revegetation. Contract signed 12/21/98.
and riparian restoration Similar to 97-N02.

97-N07 Cottonwood Creek Graham Cottonwood $61,00C $61,00( $17,51~ $0 $10,00~ Describe geomorphic conditions and changes in    Contractor signed 711198. Work is
channel restoration Matthews & Creek region toward development of channel and fipadan ongoing.
planning (G171) Associates restoration plan. Surveyofgeomorphicand o .

riparian characteristi~ current and historical, and
97-N08 Lower Mill Creek Mill Creek Mill Creek $69,00(~ $69,00¢ $(~ $30,000 $109,67C 3 increase native ripadan growth adjacent to the Contract signed 12129198.

dpafian restoration Conservancy river. Measure tree density and species
(G292) The Nature composition and height, pre and post project.

97-N09 Monitoring of Delta San Delta $100,0013 $100,00C $29,318 $0 $20,00(~ Evaluate toxicity and water quality in the Delta. Contract signed 9/18/88.
contaminants (D264) Francisco Collect samples quarterly from various river and

Saykeeper slough sites in the Delta for subsequent lab testing
for contaminants and toxicity (fathead minnow
larval erowth and survival, ceriodaphni~

97-N10 Jepson Prairie Solano IDelta $244,801 $244,801 $(~ $0 $(~ 6002 Restore habitat. Monitorvegetation/tree Contract signed 1/29/99.
restoration and County survivcrship, abundance, size and distribution, pre
conservation plan Farmlands, and post project and comparison to control.
IK109~ Open Space

z Acq,ulsitinn of la,nd where all or part are melnta~ned in existing agricultural use - farmed or grazed.                                                                                                                                                                                Page 4
e Acq~Jisition n[ existing habitat, or restoraSnn of p~bll¢ lan~s or existing degraded habitat - No land use change.
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CALFED      CALFED      CALFED
CALFEDNo. Project Description Applicant GeographiCArea    FundsCVPIA     FundsOther~-~Approved Funds Funds Acres Monitoring Status

Fundin~ Obfi~leted Expended
97-Nll In-Channel Island ~ssociation Delta $270,270 $270,270 $5,267 $(~ $91,000 Demonstrate effective biotechnicol methods to Contract signed 7/15/96.

restoration/demonstratio sf Bay Area reduce erosion of in-channel islands and adjacent
n (K185) 3overnment<. delta island banks. Visual observation of wave and

surrent energy, pre and post project for different
application practices for different hydrodynamic
condifior~s. Fie~d mapping and sediment
deposifion/accretion pre and post project and
compare with control. Survey offish and wildlife
use and breeding, including invasive non-nafive
species. Demonstrate that insta[lafions con be
installed while minimizing impact to existing

97-N12 Franks Tract restorafion Moffatand Delta $231,500 $231,500 $9,762 $370,00( 40 Restorationofdeeplyfloodedhabitattofidal Contract signed12/29/98.
(K216) Nichol perennial aquatic, shaded dverine aquatic, and mid

Engineers, ~annel island shoal and shoal habitats. TBD -
DPR, DWR Physical/geomorphologicol characteristics of

97-N13 Tyler Island levee Habitat Delta $885,202 $885,202 $82,098 $(~ $( 6 Evaluate.alternative vegetative and biotechnicol    Contract signed 7/22/98.
~rotection and habitat ~,ssessment ~echniques for restoring and stabilizing levee and

restoration pilot project & Restoratior bank erosion and riparian and shallow water
(K38) Team, Inc habitat. Measure boat wake energy dissipation for

different installation practices, compare with contro.
Measure sediment deposition occurring with
d~erent installation practices, compare with control
and differentlocations. S0rvey macroinvertebrate
and fishery population for the different installation                                                                 ’~"
~ractices, compare with control and different

97-N14 Cosumnesstad-up WCB, The Cosumnes $1,975,100 $0 $0 $(; $( Conduct baseline monitoring of dparian vegetation, ReviewingScopeofServicosand
stewardship and Nature River wildlife~ avian and fish resources Task Order.
restoration {H307) Conservanc~

97-N16 Bay Point shoreline East Bay 8uisun Mars~ $185,00( .$185,00( $( $10 $53,90( 52a Restore tidal salt marsh habitat and function. Contract signed 8/12/98.
Restoration Plan (K42) Regional snd Bay ~ Monitor tidal flow and range over time. Monitor

Park District ,rater quality and sedimentation processes over
time. Monitor changes in plant species diversity,
density and cover. Survey use by fish and wildlife

97-N18 Cullinan Ranch Duc~s North Bay $368,500 $368,500 $0 $6 $662,00( 1,4952 See 97-N16 Contract executed 3/30/99. I
restoration (M327) Unlimited~ I

97-N19 Tolay Creek restoration Ducks ]’olay Creek $283,000 $283,000 $232,690 $(~ $422,60( 3122 See 97-N16 Contract and first task order ,
(M326) Unlimited, approved by CALFED and signed III

Inc. 10/16/98. Channel modifications
complete and levee breeched Dec.

97-N20 Implementing programs Community San Joaquin $1,680,63’ $1,680,63" $167,61~ $0 $( Increase awareness of users to detrimental impact., Contract signed 7/20/98.
Lo reduce the use of    AIIianco with Mainstem and mitigation approaches. User survey on past
~esticides and fertilizers Fam y and post-project applicafion. Evaluate different

in Sacramento and San !Farmers applicafion techniques and their impact on runoff
Joaquin watersheds ~vater quality, develop protocols and medels.
(B289) Water quality and flow measurements in surface

~vater adjacent to sites. Increase farmer awarenes.,
of impacts of pesticide use and alternatives to

97-N21 Knights Ferry gravel Carl Mesick Stanislaus $536,41( $536,41( $53,4901 $0 $90,00( Improve spawning habitat quality and quantity, and Contract signed 9/30/98.
replenishment (H137) 3onsultants River I evaluate conditions for succossfu~ and durable

restoration. Map redd Iocotions.and changes over
time and under different gravel supply conditions, at
vadous sites. Measure transect and verticol
hydraulic gradient dur;ng spawning period and afte=
incubation at vadous sites. Improve incubation
habitat and conditions by adding gravel with no

98-N01 RD 2035 Fish Reclamation Sacramento $100,00( $100,O0( $( $(~ $( Reduce entrainment of outmigrating fish. Measure Contract executed 3131199.
Screen(A1002) District 2035 River screen approach, sweep, and bypass flow

Pa~g,e 5
Acquisition of land wtiere aiJ o part a e maintained in existing a9 ic[~fiu ai use. farmed or grazed.
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No. ; Area Fundin~l Obli~lated Expended Funds Funds

98-N02 Expanding California Institute for Bay-Delta $49,000 $49,00C $( $0 $( Research project to inventory and develop a Contract signed 3/12/99. LU
Salmon Habitat to After Fisheries Watershed ’nechanism to purchase dams and diversions from
Dams and Diversions Resources ~villinq sellers to improve fish passa.qe

98-N03 Life History and Stock Yuba Co. Yuba River $120,000 $C $C $0 $( Characterization of steelhead habitat and life Contract sent to contractor for
Composition of Water ~istory patterns in the Yuba River. Trap fish signature on 4/5/99.
Steelh.ead Trout (F’~005) Agency ~hrough year, and then measure and collect scale

and tissue samples for evaluation. Genetic data for
98-N04 Small Fish Screen Pelgar Sacramento $95,000 $C $[ $0 $( Evaluate the effect of screening small screen Contract sent to contractor for

Evaluation (H003) Mutua~ Water~ River diversion. Fyke net and live box sampling at signature on 3/26/99.
Company screened and unscreened diversions at various

99-N01 ACID Fish Screen(DA4) Sacramento Sacramento $5,100,000 $( $~ $0 $( Reduce entrainment of outmigrating fish. Measure Draft proposal under review.
Area River screen approach, sweep, and bypass flow meet in April to continue to discuss
Stormwater ~’elocities. Evaluate the impact of shallow water water as cost-share.
P~rmittees restorafion actions on water quality. Collect and

~onduct physicallchemice~ analyis of water and ~oil
Total: $ $25,498,572 $17,695,97,~ $3,308,44.=

25 69°/~ 13°/~ 80%
Contracts Obfigated Expende( Executed

Pa,ge 6
Acquisitlen of lend where e~ or pa t a e maintained ~ existing ag icultu al use - fa mad or grazed¯
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Contract Agency: California Urban Water Agencies/Metropolitan Water District (Stakeholder funds)
95-M01 Interim Flow Restoration U.S. Fish & Sacramento $0 $0 $0 $500,00C $0 !A separate Battle Creek Project recently approved Completed.

Wildlife Tributaries has monitorin,q. See 98-B16.
95-M02 Fish Screen and Ladder Durham Sacramento $316,500 $316,500 $258,208 $464,72( $127,031 For Butte Creek system, 100,000 juvenile spring- Completed.

Construction Mutual Tributaries run have been marked, Also evaluation offish
behavior at ladder entrance was completed.-

95-M03 Construct Fish Ladder M&T Sacramento $0 $0 $0 $100,00( $318,000 For Butte Creek system, 100,000 juvenile spring- Completed.
on Parrott-Phelan Dam Ranch/Parrot Tributaries run have been marked,

95-M04 Gravel Restoration DWR Sacramento $0 $0 $0 $39,40( $13;100 small gravel project. Restore and improve Completed.
Project River ~loodplain functions. Restore riparian and wetland

vepetation. Monitor veqetation~ fish and wildlife
95-M05 Pump Station M&T Sacramento $1,610,000 $’t,610,000 $1,610,000 $2,254,00( $830,000 ~. separate AFRP monitoring plan. NMFS Completed.

Relocation Construction Ranch/Parrot Tributaries "nonitored velocity on screen face, Improve and
Investments restore spawning habitat and durability. Conduct

Co. redd counts and other use surveys.
95-M06 Implementing programs Community Watershed $660,000 $660,000 $654,200 $( $0 Monitoring of progress of willingness of farmers to Year 2 of 3 year project.

to reduce the use of Alliance with reduce pesticide use is being documented.
~estlcides and fertilizers Family

in Sacramento and San Farmers
Joanuin watersh~=ds

95-M07 Fish Screen Suisun RCD Suisun Marsh $450,00( $450,000 $450,000 $450,00( $0 iSuison Resource Conservation District has long- Completed.
Construction ,term monitoring program. Reduce entrainment.

Measure screen approach~ sweep and bypass flow
95-M08 Wintar-run Chinook DWR Watershed $300,00( $300,000 $284,000 $( $250,000 Research protocols are peer-reviewed. Completed.

Salmon
96-M01 Construct Siphon & Western Sacramento $3,095,873 $3,095,873 $2,986,067 $3,095,87.~ $3,265,873 Monitoring plan has been designed and is Completed.

Associated Canal Water Tributaries underway. Reduce entrainment. Measure screen
~mprovements. District approach~ sweep and bypass flow velocities.

96-M02 Prospect Island - DWR ’ Delta $2,500,000 $2,500,000 $0 $( $6,650,000 Design, implement and monitor restoration of Expect contract execution in near
Shallow Water shallow water habitat~,etlands on Prospect Island. future.
Habitat/W~ttands

96-M03 Sacramento $500,00( $500,000 $237,725 $( $500,000 Demonstration project will monitor riparian habitat Completed.
Riparian Habitat River
Restoration Verona-
Collinsville (Phase 1-

96-M04 Princeton Pumping Reclamation Sacramento $75,00( $75,000 $75,00.0 $150,00( $100,000 Reduce entrainment measure screen approach,    Completed.
Plant Fish Screen District 1004 River sweep and bypass flow velocittas.

96-M05 Fish Screen -Feasibility Princeton- Sacramento $75,000 $75,000 $75,000 $75,00( $0 Monitoring does not apply to a feasibility study. Completed.
Engineering Cedora- River

Glenn /
Provident
Irdqation

96-M06 Cosumnes River The Nature Delta $1,500,00( $1,500,0001 $1,500,000 $1,250,00( $9,250,000 3,300t Restore andimprove floodplain functions. Restore Completed.
Preserve (Valensin Conservancy riparian and wetland vegetation. Monitor
Ranch Acquisition) ve,qetation~ fish and wildlife populations.

96-M07 Fish Screen Princeton- Sacramento $5,500,00( $5,500,00( $3,503,773 $5,281,20( $0 Screen will have velocity monitoring. Owner will Completion expected in August 1999.
Construction Cedora- River conduct fyke netting for fish counts.

Glenn /
Provident
Irriqation

96-M08 Fish Screen Suisun RCD Suisun Marsh $500,00( $500,00t $0 $500,00( $0 Suisun Resource Conservation District haslong- Need USFWS decision on priorities.
Construction (Phase 2- term monitoring program, Reduce entrainment.
~nste~ Additional Measure screen approach, sweep and bypass flow

96-M09 Sherma,n Island - Levee DWR Delta $480,00( $480,00( $76,266 $( $480,000 Riparian habitat will be monitored for growth and Bids exceed budget. Steering
Habitat Demonstration endurance. Committee denied request for
Proiect additional fundin,q. Proponent

96-M10 Research to Predict University of DeIta $575,17; $575,17; $121,559 $( $0 Project develops conceptual model based on field Steering Committee approved
Evolution of Restored Washington mvestigattans, additional $100,172 for additional
Diked Wetlands fisheries and bird field work,

96-M11 Applied Research to DWR Watershed $450,00( $450,00i $0 $( $600,000 Research protocols are peer-reviewed. Project is underway.
Identify Chinook Salmon
Runs via Genetics
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96-M12 Battte Creek- Chinook Bill Keir Sacramento $306,00( $306,009 $274,278 $(: $0 k, lonitoring is part of a recently approved Battle Completed.
Salmon & Steelhead Associates Tributaries Creek project. See 98-B16.
Restoration Study

96-M13 Yolo Bypass- Habitat DWR Yolo Bypass $226,00( $226,090’ $205,000 $(: $30,000 Restore and improve floodplain functions. Restore Project assigned to NFWF. Project
Restoration Study riparian and wetland vegetation. Monitor ,~ompleted.

veqetation~ fish and wildlife populations.
96-M14 Clear Creek- Property Western Sacramento $211,00( $211,000, $211,000 $211,00C $0 120 iRestore and improve floodplain functions. Restore Project assigned to NFWF. Project

Acquisition Shasta RCD Tributaries " ripadan and wefla~d vegetation. Monitor ~mpleted.
vegetation, fish and wildlife populations.

96-M15 Intre of Non- nd genous San Watershed $197,00( $197,00( $184,650 $C $0 Reports are peer-reviewed. 30% complete.
Aquatic Species Francisco
Research Program Estuary

96-M16 Sacramento River and CSU, Chico Sacramento $145,20( $145,20( $61,342 $C $0 Products meet mapping standards, !80% complete.
Major Trib.- Corridor River
Mappinq Proiect

96-M17 Yuba River Fish Screen Browns Sacramento $114,75( $114,75( $40,453 $114,75~ $116,500 Reduce entrainment. Measure screen approach, 30% completa.
Replacement Valley Tributaries sweep and bypass flow velocities..

rr gation
96-M18 Determine Effects of Phyllis Fox & Watershed $’110,00( $110,000 $15,000 $~ $0 Project terminated. ~greement could not be reached on

Toxics Associates ~roiect scope.
96-M19 Wilkins Slough- Fish Reclamation Sacramento $100,00( $100,000 $100,00g $100,00(; $16,300 Monttoring does not a~ply to a feasibility study. ~omp]eted.

Screen Prelim. Design District 108 River
96-M20 Fish Screen Project Banta- San Joaquin $100,00( $100,000 $0 $1,916,75C $0 Reduce entrainment of outmigrating and resident In order to accommodate delta smelt

Carbona River fish. Measure screen approach, sweep and bypas~ habitat, a new feasibility study has
Irdqation flow velocities, been completad.

96-M21 Adams Dam Fish El Escalon - Sacramento $70,30~ $70,304 $63,271 $(: $50,000 Draft monitoring plan for physical and biological 3ompleted.
Screen Ranch Tributaries monitoring has been completed byowner. Reduce
& Ladder entrainment. Measure screen approach, sweep

96-M22 Gorrill Dam Fish Screen Gordll Ranch Sacramento $67,99( $67,990 $61,191 $(: $58,500 Draft monitoring plan for physical and biological Completed.
& Ladder Tributaries monitoring has been completed by owner. Reduce

entrainment. Measure screen approach~ sweep
96-M23 Innovative Fish Screen Jim Buell & Watershed $90,00( $90,000 $51,773 $(: $0 Research protocols are peer-reviewed. Project will be complete at 60% of

for Small Diversions Associates ,york due to ESA concerns.
Demonstration Proiect >

96-M24 Butte Creek- CSU, Chico Sacramento $83,00( $83,000 $0 $(~ $83,000 Existing conditions report and recommendation for 90% complete.
Watershed Tdbutaries future action includin,q monitoring.

96-M25 Battle Creek- Chinook Western Sacramento $50,00( $50,00( $25,065 $50,00C $0 Monitoring is part of a recently approved Battle 50% complete.
Salmon & Establish Shasta RCD Tributaries Creek project. See 98-B16.
Watershed Conservanc~

96-M26 Prospect Island- DWR Delta $35,00( $35,000 $35,000 $C $0 Monitoring plan is complete. 3ompleted.
Develop Monitoring Plar

96-M27 North Delta Area- CSU, Chico Delta $24,50( $24,500 $9,245 $(: $0 Inventory of rearing habitat for fisheries, including 75% Completa
Juvenile Salmon fisheries surveys.

97-M01 Wilson Ranch screen Deseret Sacramento $200,00( $0 $0 $C $0, Reduce entrainment of outmigrating fish. Measure Draft contract sent to Desoret Farms
(A313) Farms of Mainstam screen approach~ sweep~ and bypass flow of California.

97-M02 Battle Creek screens Department Battle Creek $396,00( $395,000 $C $0 See 98-B16 DWR has completed first phase of
and fish passage (A194)I of Water ,v0rk; remaining work in progress.

Resources
97-M03 Gorrill Dam screen and Gorrill Land Butte Creek $369,64~ $369,641 $61,191 $755,94~ $268,318 Reduce entrainment of outmigrefing fish. Measure Project is complete.

ladder (A179) Company screen approach, sweep, and bypass flow
velocities, Increase upstream passaqe of reternin~

97-M04 Adams Dam screen and’ Ducks Butte Creek $217,00( $217,000 $157,500 $508,19.~ $171,000 !lncrea~se upstream passage of returning adults.    Project is complete.
passage (A330) Unlimited, Monitoring of fish behavior at the entrance of and

the. movement through the ladder. Reduce entrainmen
Iof outmiqrat nq fish Measure screen approach,

97-M05 Saeltzer Dam Fish Townsend Clear Creek $138,20( $0 $0 $C $0 Increase upstream passage of returning adults.    USBR undertaking environmental
Passage (A108) Flat Water Monitoring of fish behavior at the entrance of and and permitting tasks; so CUWA’s

Ditch "novement through the ladder. Reduce entrainmen lending for this project was reduced
Company lof outmigrating fish. Measure screen approach,    by about $100,000. Project on hold

sweep, and bypass flow velocities. Lmtil negotiations between Townsend
Flat Water Ditch Co. and USBR
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Contract Agency: U.S. Bureau of Reclamation (Federal funds)                                                           LU

97-B01 Watershed             US Forest    Sacramento       $371,000      $371,00fl       $50,00(~         $0    $69,00(           Existing long-term condition monitoring program in- Contract executed 3/16/98.
=mprovements/sediment Service ]’ributaries ~lace
stabilization (Deer, Mill,
Antetape Croeks’~ (F5~

97-B02 Sedimentation USGS Delta $1,046,200 $1,046,20(~ $243,00( $0 $( Describe the movement and availability of sedimenl Contract executed 3/16/98 for
movement and in the Delta, as needed for habitat restoration. $587,000. Contract executed
availability and Monitor sediment transport (suspended toad and 5/21/98 for $460,000.
monitorinq in the Delta bed]ned’/at several locations.

97-B03 Liberty Island acquisition USFWS Delta $8,577,000 $8,577,006 $(~ $25,000 $( 4,7604 Protect and restore tidal[yinfluenced wetlands, Contract executed 3/11/98. NEPA
(K207) riparian corridors, and upland habitats. Measure documentation underway.

distribution of habitats and species populations. Acquisifion expected by 10/3t/99.
97-B04 Acquisition and USFWS San Joaquin $10,647,000 $10,647,000 $1,651,00(~ $0 $9.353,0.0( 61694 Protect and restore lands, riparian corridors, and Contract executed 3111/98. One

restoration of Refuge Vlainstem ~ other wetland habitats. Measure distdbuflon of parcel acquired, appraisals underway
lands (S JR NWR) habitats and species populations, on other parcels. Closure expected in

97-S05 Bear Creek floodplain USFWS Bear Creek $334,000 $334,0.00 $332,00t~ $0 $80,00( 13262 Protect and enhance riparian, floodplain and Contract executed 3114198.
restoration wetland habitats. Measure distribution of habitats
demonstration project and species populations.

97-B06 Assessment of organic USGS Other $1,400,000 $1,400,000 $382,00C $0 $( Evaluate habitat influences on the production and Contract executed 3/16/98 for
matter in the habitat and utilization of organic matter as food source in the $517,000. Contract executed 7/22/98
its relationship to the Delta, and improve modefln¢:j capabi~ifies. Obtain for $833,000.
food chain (J3} or measure food quality and quantity from vadous

98-B01 Richter Brothers screen Richter Sacramento $49,000 $49,000 $C $0 $( Reduce entrainment of outmigrating fish. Measure Executed 6/5/98,
(A226) Brothers ’Mainstam screen approach~ sweep~ and bypass flow

" 98-B02 Boeger Family Farm Soeger Sacramento $15,000 $15,000 $(~ $0 $( Reduce entrainment of outmigrating fish. Me~sure Executed 8/18/98.
screen (A319) Family Farm., k4ainstem screen approach, sweep, and bypass flow O’~

98-B03 ACID fish passage Anderson- Sacramento $325,000 $325,000 $325,00£ $0 $50,00C Reduce entrainment of outmigrating fish. Measure Executed 6/5/98,
(A215) Cottonwood Mainstam screen approach, sweep, and bypass flow ~

Irrigation velocittas.
D~strtst ~

98-B05 Sand and Salt Creek Colusa 3olusa Basin $598,633 $598,633 $23,00£ $0 $1,508,00( Evaluate different application practices and Executed 6/24/96.
watershed project County vegetation conditions on impact to level of surface ~
(F189) Resource runoff of OP pesticides and sadiments. Water

Conservation quality and flow measurements in runoff adjacent to ~
District sites. Evaluate if stable grade conditions will

reduce erosion. Site erosion monitorlno, ore and ~
98-B07 Evaluation of selenium USGS Delta $1,588,70.~ $1,588,709 $225,00(~ $0 $1,190,65.= Evaluate sources of selenium at various times and Interagency contract executed ~

sources, levels, and ~ocations. Ccttact and analyze water column 8112/98.
consequences in the samples. Evaluate impact of selenium on ~iflsal
Delta (B103) prey/indicator species at vark~us t!mes and

III

locations, and relate to impacts on species of
concern. Coltact and analyze sa~eetad
nreviindicatoreoecies. Measure tsvels and kinetics

98-B08 " Cache Slough habitat Reclamation ~)efla $85,000 $85,000 $(~ $0 $( 92 Restoration of levee using environmentally friendly Executed 612198,
enhancement (M315) Distdct No. approaches. Sediment deposition/accreflon and

2060 topographic surveys, pra and post project. Survey.
of vegetation survivorship, diversity and growth at
vadous increments of time.

98-B09 IPM Partnership to     Central Delta $266,00( $266,000 $16,00(~ $0 $191,00( Increase awareness of users to detrimental impacts Exerted 8/20/98.
Improve Water Quality Contra Costa and mitigations approaches. User survey on
in Suisun Bay and Losal Sanitary participation, value, and product sales pra and post
Creeks (B236) District lmplementafion. Reduce the runoff levels as a

result of i,mplementation. Concentration of OP
)eeticides in influent of waste water, and may have
urban creek wat~.r nualilv mea.~urements, and

98-E10 Inventory of forest road US Forest ~,osumnes $38.00( $38.000 $(; $0 $( Develop watershed restoration plan to reduce Executed 8/6/98,
systems. Cat Creek Service River erosion. Monitor aquatic habitat and channel
Watershed (F65) charactaristics, water chemistry and species

98-B11 Woodbddge fish screen Woedbddge ~oke~umne $1,575,06~. $1,575,000 $79,00~ $0 $( Increase upstream passage of returning adults.    Executed 6/30/98.
and passage (A197) Irrigation River Reduce entrainment of outmigraflng fish. Measure

District screen approach, sweep~ and bypass flow
98-B13 Nape River Wetlands Napa County ’qorthbay $1,000,00( $1,000,000 $(~ $0 $( 956 Protect and restore native marsh wetland habitat. Executed 9/24/98.

acquisition (M131} Land Trust Monitor vegetation, fish and wildlife populations.
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98-B14 Bacterial treatment of UC Berkeley San Joaquin $1,148,326 $1,148,32~ $140,00( $0 $( Demonstrate the effectiveness of microalgae as a Executed 9/9/98.
Selenium in the Mainstem substrate for nitrate and selenium reduction in
Panache Drainage agricultural discharge water. Treatment
IB273) effectivenese and operational issues. Costs of

98-B15 Evaluation of tagging Northwest Landscape $625,000 $625,00~ $~ $0 $( Evaluate feasibility and benefits for mass marking Executed 7/1/98.
data (180) Madne techniques. Data review on tagging and recovery.

Technoloqy
98-B16 Battle Creek screens    Department Battle Creek $395,000 $395,00( $5,00£ $0 $( Increase upstream passage of returning adults over Executed 9/10/98.

and fish passage (A194) of Water bardere to make habitat available for spawning and
Resources readng. Video observation and radiotag tracking

at the CNFH fish ladder. Monitor and estimate
)opulations via snorkel, carcass counts, redd and

aedal surveys. Measure relative abundance,
distribution and emigration timing of juveniles via
screwtrap. Measure and evaluate fish injury with
CNFH passage using organosomaflc index.
Measurement of flow and vetooity at various stage
heights to determine performance and reliability to
design standards. Preclude passage of hatchery
fish dudng their return to the hatchery. Direct
observations at weir and upstream; tracking of

98-B17 Cosumnes floodplain The Nature Cosumnes $3,400,000 $3,500,00(: $3,500,00C $0 $( 2,2561 Restore and improve floodplain functions. Restore Executed 7/8/98.
acquisition and Conservancyi River riparian and wefland vegetation. Monitor
restoration (H307) ve,qetation~ fish and wildlife populations.

98-B21 Anadromous Fish Department Mill Creel~ $1,280,000 $(; $C $0 $( Reduce entrainment of outmigrating fish. Measure Agreement being prepared.
Passage at Clough Dam of Water screen approach, sweep, and bypass flow
on Mill Creek (BI000) Resources velocities.

98-B22 Fish Passage Tehama- Sacramento $340,600 "    $340,60(; $(~ $0 $(~ Similar to 98-B16 Executed 3/8/99.
Improvement Project at Colusa Cana Mainstem
the Red Bluff Diversion Authority

98-B23 Steelhead and Chinook Natural Ot~er $178,200 $(~ $(~ $0 $(~ Increase upstream passage of returning adults. Agreement sent 3/16!99.
Salmon Fish Passage Heritage Measure physical configuration and velocities.
Barrier Remediaflon on Institute et. ’ Observation of upstream migration.
the Guadulupe River al.

98-B24 ACID Fish Passage and Anderson- Sacramento $860,000 $(; $1 $0 $( Protect and restore tidally influenced wetlands, Agreement sent 3/11/99.
Fish Screen Cottonwood Mainstem riparian corridors, and upland habitats
Improvement Project, irrigation
Phase II, Final Desiqn District

98-B25 Cosumnes River Foundation Cosumnes $188,255 $1881255 $(~ $0 $188,25E Increase upstream passage of returning adults. Executed 3/11/99.
Salmoid Barrier of California River Pre and Post project monitoring of spaflal and
Proqram Fishery(B10091 temporal spawninq distribution and spawninq

98-B26 Boeger Family Farm Boeger Sacramento. $139,500 $(; $(~ $0 $139,50( Reduceentrainmentofoutmigratingfish, Measure Agreement being prepared.
Fish screen Phase I1: Family Farms Mainstem screen approach, sweep, and bypass flow
Construction (B1014} I velocities.

98-B27 Hastings Tract Fish Hastings Delta $271,250 $(~ $C $0 $271,75( Reduce entrainment of outmigrating fish. Measure Agreement being prepared.
Screen Phase Ih Island Land screen approach, sweep, and bypass flow
Construcflon (B1015) Company velocities.

98-B28 City of Sacramento Fish City of Sacramento $654,500 $(~ $(; $0 $745,00( Reduce entrainment of outmigrating fish. Measure Agreement being prepared.
Screen Replacement Sacramento River screen approach, sweep, and bypass flow
Proiect Phase 2 - veleci8es.

98-B29 American Basin Fish Natomas Sacramento $200,000 $(~ $(~ $200,000 $( Reduce entrainment ofoutmigraflng fish. Measure Agreement being prepared.
Screen and Habitat Mutual Water River screen approach, sweep, and bypass flow
Improvement Proiect Company velocities.

98-B30 San Joaquin Valley Department San Joaquin $3,000 St $(~ $0 $[ Increase student awareness of issues and needs of Executed.
’Salmonids in the of Fish and River aquatic and terrestrial natural resources.
Classroom Program Game
Enhancement {H1001)

98-B31 Traveling Film Independent Lan.dscape $54,000 $54,00( $36,00(; $0 $( Increase public awareness of issues and needs of Executed 2/23/99.
Fes8val/Heron Documer~tary functional river system.
BoothNideo Archive Group
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98-B32 Environmental Committee )ther $28,000 $28,000 $14,000 $~ $C Increase farmer awareness of issues and needs of Executed 2125199. ’
Agriculture Conferences for functional dyer system,
and Field Tours (H1005) Sustainable

98-B33 Sacramento River, Sacramento Sacramento $49,640 $49,640 $8,000 $410,0.0~ $1,082,50C Increase publicawareness of issues and needs of Executed 2125199.
Headwaters to the River river functional dver system,
Ocean, Public Discovery
Information and Center

98-B34 Discover the Flyway Yolo Basin Delta $49,000 $49,000 $0 $~ $C increase student awareness of wetlands and Executed 3/22/99.
H1008} Foundation wildlife issues in the Yolo Basin.

98-B35 The Butte Creek CSU~Chico Sacramento $33,000 $33,00.0 $0 $~ $C Increase public awareness of issues and needs of Executed 3/15/99.
Watershed Educational River aquatic and terrestrial natural resources.
Workshops and Field

99-B36 Bay-Delta Water Landscape $40,000 $40,000 $0 $~ $C increase public awareness of environmental issues Executed 3/8/99.
Environmental Education in the Bay-Delta.
Restor~;tion Education Foundation

98-B37 The Virtua~ ,~cience The Detta Detta $42,000 $0 $1 $( $C Increase publia awareness of environmental issues Contractor not responding.
Center and Hands-on Science in the Bay-Delta.
Leamin,q Pro,qrams Center at Bk

98-B38 Water Hyacinth Sacramento )ther $9,600 $0 $2 $~ $C increase public awarenessofissues related to Executed,
Education Program Regional release of hyacinth.
IH1017) County

Sanitation
~)istrlct

98-B39 Water Challenge 2010 San Landscape $64,500 $64,500 $0 $(~ $15,00(] Increase public awareness of environmental and Executed 3/5/99.
IH 1018) Francisco water management issues in the Bay-Delta.

Bay Model
Visitor

98-B40 Tuolumne River Natural City of C)elta $44,700 $0 $0 $(~ $(3 increase public awareness of issues and needs of Executed.
Resources Program Modesto river system environment.

99-B01 Battle Creek Salmon PG&E Sacramento $28,000,000 $49,000 $49,000 $(; $(] Increase upstream passage of winter-run salmon Contract being prepared.
and Steelhead Tributary and spring-run satmon
Restoration Proiect

99-B02 Lower Butte Creek      Ducks Sacramento $775,000 $0 $0 $(; $0 Increase upstream passage of returning adult s.    Contract being prepared.
F~roiect Phase II (DA3) Unlimited~ Tributary Reduce entrainment of outmt,qrat n9 fish

99-B03 ACID Fish Passage and Anderson- Sacramento $5,253,000 $0 $0 $( $(] Increase upstream passage of returning adults. Contract being prepared.
Fish Screen Cottonwood 4ainstem Re~luce entrainment of outmigrating fish. Measure
Improvement Project, Irrigation screen approach, sweep, and bypass flow
Phase lit (DA4) District velocities. Evaluate the impact of shallow water

restoration actions on water quality. Collect and
conduct ehvsical/chemical analvis of water and eoi~

99-B04 Merced River Salmon Dept. of Merced River $130,000 $0 $0 _ $C $(] Reduce entrainment of outmigrating fish. Measure Contract b~ing prepared.
Habitat Enhancement; Water " .~ temperature and fish distribution and abundance.
Lower Stone (DA6} Resources

99-B05 Merced River Salmon Dept. of Merced River $1,633,000 $0 $0 $( $(] Same as 99-B04 Contract being prepared.
Habitat Enhancement; Water
Ratzlaff Reach (DA7) Resources

99-B06 Assessment of Dept,of Fish Bay-Delta $3,800,000 $0 $0 $~ $710,000 Determine bioavailable sources of mercury in the Contract bei.ng prepared.
Ecological and Human and Game Bay-Delta Watershed, Obtain data on mercury
Health Impacts of levels in fish and complete pilot mine remediation
Mercury in the Bay- feasibility studies.

Total: $ $77,604,613 $34,479,863 $7,0781004
~.6 44% 9% 67%
Contracts Obligated Expended Executed
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~

Contract Agency: US Environmental Protection Agency (Federal funds) LU
97-E01 Watershed Plan (Big Big Chico Big Chico $295,313 $295,313 $118,125 Reduce impacts of past and ongoing land use $127,517 will be obligated in April.

Chico Creek) (F219) Creek Creek ~ractices to enhance aquatic habitats CondUct EPA watershed funds.
Watershed riparian and geomorphic surveys, pre and post
Alliance project.

97-E02 Watershed planning Deer Creek Deer Creek $196,554 $196,554 $78,62;’ $231,000 Reduce land use practices detrimental to aquatic Executed.
IDeer Creek) (F237) Watershed environments. Monitor water quality,

Conservancy
CSU Chise

98-E01 Napa River watershed Napa County Northbay $250,000 $250,000 $145,377 $( $0 Protect and enhance the ripedan and rivefine Executed 5/29/98.
rv192) Resource habitats. Monitor habitat characteristics,

Conservation geomorphology and bank stability, flow/runoff,
District species assessments, and water quality. Facilitate

broadbased local stakeholder group in
development of watershed plan. Develop dver
model to assess altemativl~..~cenarios. Coll~.ct flow

98-E02 Sonoma Creek Southern Northbay $300,000 $300,000 $120,00{] $( $0 Protect and enhance the riparian and riverine Executed 5/29/98.
,vatershed (M113) Sonoma habitats. Monitor riverine conditions: gravel,

County temperature. Riparian monitoring and non native
Resource control. Implement environmentally-responsible
Conservation vineyard management practices. Monitor water
District quality and habitat characteristics. Increase public

awareness of issues and needs of aquatic and

98-E03 Regional Wetlands San Northbay $76,000 $76,000 $0 $( $0 Evaluate restoration and rehabilitation needs of Completed.
~oals PrOject (M130) Francisco region. ~%1

Estuary
98-E04 Petaluma River Southern Northbay $220,000 $220,000 $(: $( $0 Evaluate and implement restoration and EPA executed a cooperative ~

Watershed Restoration Sonoma rehabilitation needs of the region, agreement with NFWF in February to
Program (G1014) County manage these 14 watershed projects ~%1

Resource ~. NFWF sub-agreement is expected
Conservation by end of April. ~

District
98-E05 Cottonwood Creek Cottonwood Sacramento $161,000 $161,000 St ${ ${~ Facilitate broadbased local stakeholder group in EPA executed a cooperative ~

Watershed Group Creek Tributary development of watershed plan. Evaluate agreement with NFWF in February to
Formation (G1015) Watershed restoration needs of region, manage these 14 watershed projects ~

Group A NFWF sub-agreement is expected I
98-E06 Battle Creek Watershed Battle Creek Battle Creek $145,000 $145,000 $C $( $0 Facilitate broadbased Ioca[ stakeholder group in EPA execated a cooperative

Stewardship (01018) Watershed development of watershed plan. Improve agreement with NFWF in February to III
Conservancy watershed practices to reduse detrimental impacts manage these 14 watershed projects

an aquatic habitats. A NFWF sub-aqreement is expected
98-E07 Local Watershed Friends of Northbay $47,500 $47,500 $(: $( $0 Develop steelhead [estoration plan. Collect fish NFWF executed a subagreement on

Stewardship: Steelhead Carte habitat and population information and 412199.
Trout Plan (G10.22) Madera thermograph data.

Creek
98-E08 Cold Water Fisheries City of San Other $200,000 $200,000 $(: $( $(] Evaluate restoration needs of region, EPA executed a cooperative

and Water Quality Jose- agreement with N FWF in February to
Element (G1023) Environment manage these 14 watershed projects

a~ Servicas - A NFWF sub-agreement is expected
Denartment by end of April.

98-E09 Merced River Corridor Stillwater San Joaquin $300;000 $300,006 $(: $( ${~ Facilitate broadba~d local stakeholder group in EPA executed a cooperative
Restoration Plan Sciences & River development of watershed p~an. Evafuate agreement with NFWF in February to
(01026) Merced Co. restoration needs of region, mana.ge these 14 watershed projects

Planning & A NFWF sub-agreement is expected
Comm. by end of April.
Devela. Deal.

98-E10 South Yuba River Department Sacramento $264,000 $264,000 $(~ $0 $(; Facilitate broadbesed local stakeholder group in EPA executed a cooperative
coordinated Watershed of Parks and River development of watershed plan. Evaluate agreement with NFWF in February to
Management Plan Recreation restoration needs of region, manage these 14 watershed projects

A NFWF sub-aqreement is expected
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98-Ell Watershed Restoration Yolo Basin Delta $244,188 $244,18( $6 $C $~ Fac~itata broadbased ~ocal stakeholder group in EPA executed a cooperative
Strategy for the Yolo Foundation, development of watershed plan. Evaluate agreement with NFWF in February to
Bypass Inc. restoration needs of region, manage these 14 watershed projects.

A NFWF ~ub-aqreement is expected
98-E12 Proposal to Develop San Joaquin Mokelumne $159,000 $159,00( $0 $(~ $(~ Facilitate broadbased local stakehctder group in EPA executed a cooperative

Local Watershed County River development of watershed plan. Evaluate agreement with NFWF in February to
Stewardship Plan for the Resource restoration needs of region, manage these 14 watershed projects.
Lower Mokelumne Riyel Conservation A NFWF sub-agreement is expected

Distdct by end of ADdl.
98-E13 UntonSchoolS~ough National Other $636,00(~ $636,00( $0 $[ $(~ Develop and implement riparian restoration project EPAexecutedacooperative

Watershed Improvement Audubon on farms. Water quality and habitat surveys agreement with NFWF in February to
Program Society - manage these 14 watershed projects.

California A NFWF sub-aqreement is expected
98-E14 American River Placer S~cramento $220,75(~ $220,75( $0 $[ $(~ Evaluate restoration needs of region. EPAexecuted a cooperative

Integrated Watershed County River agreement with NFWF in February to
Stewardship Strategy Resource manage these 14 watershed projects.

Conservation A NFWF sub-aqreement is expected
98-E15 Sulphur Creek Sacramento Sacramento $23,828 $23,82( $0 $C $C Facilitate broadbased local stakeholder group in EPAexecutedacooperative

Coordinated Resource Watersheds River implementation of restoration activities, agreement with NFWF in February to
Management Planning Action Group manage these 14 watershed projects.
Group A NFWF sub-eqreement is expected

98-E16 Lower Putah Creek Solano Sacramento $100,50~ $100,50( $0 $( $C Facilitate broadbased local stakeholder group in EPA executed a cooperative
Watershed Stewardship County, Tributary development of watershed plan. Evaluate agreement with NFWF in February to
Program Department restoration and rehabilitation needs of region, manage these 14 watershed projects.

of A NCWF sub-aqroement is expected
98-E17 Alhambra Creek Contra Costa Suisun Marst" $138,50(~ $138,50( $0 $( $(~ Facilitate broadbased local stakeholder group in EPA executed a cooperative

Watershed CRMP Resource development of watershed plan. Evaluate and agreement with NFWF in February to
Program Conservation implement restoration and rehabilitation needs of manage these 14 watershed projects.

District reqion. A NFWF sub-aqreement is expected
Total: $     $3,978,133    $3,978,13~     $462,124

1.~ 100~ 12% 100%
Contracts Obligated Expended Executed

PaGe 14
Acquisition of land where a[I o part ere rnainta~ned in existlag agricultural use - fa reed or graze.
Acquisition of existing hobitat, or restoration of p~Jbllc la,nds o,r existing degraded habitat - No land use change.



CALFED CALFED CALFED CVPIA Other ~’-
No.      Project Description Applicant Area ApprovedFundin~lObli~atedFUnds ExpendedFUnds Funds Funds Acres Monitoring Statu~

Contract Agency: US Fish and Wildlife Service (Federal funds)                                                       LU
98-F01 E~utte Creek Watershed CSU Chico ~utte Creek $261,306 $26"~,306 $01 $~ $0 Evaluate erosion sediment sources and implement Executed.

(F222,224,225) corrective actions. Inventory road infrastructure
and erosion features and changes over time.
Protection and enhancement of ripadan corridors
and floodplain habitats and processes. Collect
geomorphic data (channel incisions, gravel
deposits, terraces, etc.) in channel and riparian

98-F02 E~utta Creek Watershed Butte Creek Sutte Creek $32,700 $32,700 $( $(~ $( Improve coordination of watershed groups and Contract under preparation.
Coordinator Assistant Watershed restoration ectlvities.
F221 ) Conservanc~

98-F03 Butte Creek acquisition CSU, Chico Etutte Creek $125,000 $125,000 $125,0.0( $~ $( 80 Restore and improve floodplain functions. Restore Executed.
snd riparian restoration riparian and wetland vegetation. Monitor
IG218) veqetat on~ fish and wildlife populations.

98-F04 Lower Mill Creek Mill Creek !Mill Creek $29,730 $29,73( $( $(~ $( 742 Restore and improve floodplain functions. Restore Executed.
riparian restoration Conservancy ripadan and wetland vegetation. Monitor
G292) , The Nature vegetation, fish and wildlife populations,

98-F06 Tuolumne River setback Tudock ITuolumne $655,700 $(~ $655,70t $(~ $( Improve and restore spawning habitat and Executed 9/3/98.
levees and channel Irrigation River durability. Monitor geomorphology (pebble counts,
restoration (H136) District tracer rocks, stabilization)and channel

characteristics, pre and post project and after flow
events. Conduct redd counts and other use
surveys. Conduct tracer rock evaluations. Improve
survival of outmigrating smolts due to predation.                                                         ’~"
Measure conversion of predator habitat
(temperature, flow, transit, channel cross section).
Survey predator population density. Conduct mark-

98-F07 Srayson River Ranch East San Joaquin $732,00( $732,00( $( $(~ $311,00( 140r Protect and enhance riparian and floodplain Executed
Perpetual Easement Stanislaus River habitats. Measure species diversity and
and Restoration RCD and populations compared with desired conditions.
31003) Friends of

the
98-F08 Hill Slough West Habitat Department !Suisun Marsh $200,00( $200,00( $( $(~ $( 2002 Restore tidal action of seasonal and permanent ~greement signed by Cooperator

Demonstration Project of Fish and wedands. Survey fishery and wildlife use and 117199. Implementation begun.
IC1004) Game, Bay- habitats. Survey vegetation composition, growth,

Delta and trends and recruitment.
Special ,
W~t~r proien~

98-F09 Rhode Island Floodplain Department Delta $25,00( $25,00( $( $6 $( 672 Restore and im.prove floodplain functions and !Cooperative Agreement sent to
Management and of Fish and shallow water and riparian habitat. Survey of fish Applicant for signature :l/13/99, 30-
Habitat Restoration Game and avian use. Survey of habitat conditions. :lay notice sent.

98-F10 Nelson SioughWildlife Department Sacramento $256,476 $256,474 $( $(] $10,00( 852 Evaluate effectiveness of passive floodp!ain Contract under preparation.
&tea Restoration of Fish and River functioning to restore riparian and wetland
Demonstration Project Game vegetation. Monitor naturalcolonization of
IC1008) veqetation; fish use of floodplain; and fish

98-Fll Phase 3- Merced River Department Merced River $2,433,75~. $2,433,75~ $( $2,433,759 $790,00( Monitor physical processes, abundance of fish, Executed
Satmon Habitat       of Fish and revegetatlon and predation. Topo surveys, fish
Enhancement (C1009) Game samplinq. Mark/recapture, photo survey,

98-F12 Stone Lakes NWR Land US Fish and IDefla $1,900,00( $1,900,00( $( $6 $( 658r Protect and restore tidal and seasonal wetlands, Funds transferred to USFWS,
~,eguisitlons (C1010) Wildlife riparian corridors an,d upland habitats. Survey for Sacramento Realty Office.

Service, fish and wildlife use. Implementation begun. Offer made
Sacramento an one property 3/3/99.
Realty Office

98-F13 Petaluma Marsh Madn Northbay $352,t3.= $352,134 $( $(~ $525,88,= 181 Protect and restore tidal marsh. Evaluate fish and ~,greement signed b~ Cooperator
Expansion Project - Audubon avian use, sedimentation and other 1/7/99. Implementation begun.
Marin County IC1016) Society channeIIqeomorphic processes~ veqetation end

98-F14 South Napa River NaPe County Northbay $431,00( $431,00( $[ $g $65,00( 600 Recolonization of native plants, plant surveys and Executed
Wetlands Acquisition Land Trust survival rates. Monitor tidal and over bank flows
and Restoration and sedimentation.

Page 15
Acqu~sit on of land where all or pazt ara ma=ntalned In ex st=ng agricultural use - farrn,ed or grazed.

2 Acquisition of existir~g habitat, or restoratian of pubic la~ds or existing ~agraded I~a,hitat - No land use change. ,



CALFED      CALFED      CALFED                                                                                                                                                       (%1
CALFED Project Description Applicant Geographic Approved Funds Funds CVPIA Other ~’-

No. Area Fundin9 Obli~lated Expended Funds Funds Acres Monitoring Status

98-F15 Lower Clear Creek Western Sacramento $3,559,59~ $3.559,59(~ $( $500,006 $( 70 ~mproye spawning and rearing habitat and its Executed LU
Floodway Restoration Shasta River durability. Survey spawning habitats and
Project (C024) Resource spawning#earing use. Conduct tracer rock

Conservation evaluations across different locations. Moniior
District flows and geomorphic and channel characteristics

overtime. Reduce stranding of
outmigrating/rearing fish. Visual, seining and
electrofishing survey following flood events.

98-F16 Fem-Headreach "fidal Thomas Delta $425,00C $425,00(1 $( $0 $( 1682 Project will protect riparian and tidal shallow water Executed
Perennial Aquatic and Luckey (L & habitat. Survey for fish and wildlife use.
Shaded River Aquatic L Farms,
Conservation Project LLC)
(C1026~

98-F17 Benicia Waterfront City Of Suisun Marsh! $59,00C $59,00C $( $0 $( 82 Restore tidal action to salt marsh habitat to provide Agreement signed by Cooperator
Marsh Restoration Benicia tidal saline emergent wetlands. Survey target 1/13/99. Implementation begun.
(C1026) wetland veqetation and removal of exotic plants.

98-F18 FIoedplain Acquisition, The Natare Sacramento $1,000,001~ $1,000,00(~ $( $0 $( 500 Develop projectwide monitoring to assess channel Cooperative Agreement submitted to
Management, and Conservancy Mainstem meander and habitat restoration. Survey FWS Regional Office for review and
Monitoring on the Wildlife geomorphologic processes and lloodplain habitat approval 3/1/99.
Sacramento River Conservation response.
(C1028) Board, and

98-719 Cosumnes River The Nature Cosumnes $750,00(] $750,00¢ $( $0 $C 800z Acquire and restore floodplain and wetland habitat Cooperative Agreement submitted to
Acquisition, Restoration Conservancy River and functions. Monitor habitat characteristics and FWS Regional Office for review and

. Planning and species use. approval 3/1/99.
98-720 Deer and Mill Creeks The Nature Sacramento $1,000,00C $1,000,00’~ $( $0 $( 2,5001 Increase native dparian growth adjacent to the Cooperative Agreement submitted to

Acquisition and Conservancy River river. Measure tree density and species FWS Regional Office for review and
Enhancement (C1033) Tributaries composition and heiqht~ pre and post proiect, approval 3/3/99.

98-F21 Lower San Joaquin US Fish and San Joaquin $1,100,000 $1,100,0010 $C $0 $4,799,00(~ 4,0991 Protect and enhance ripadan and floodplain Funds transferred to USFWS, San
River Floodplain Wildlife River habitats. Baseline habitat and wildlife surveys. Luis NWR Complex. Implementation
Protection and Service, San Habitat mapping, begun. Appraisals made and
Restoration Project Luis National negotiations underway to acquire
IC1038~ Wildlife

98-F22 Bictogical Restoration California Suisun Marsl" $772,667 $772,667 $( $0 $243,81; 2722 Restore emergent and irfimersed marshland. Agreement signed by Cooperator
and Monitoring in the State . Monthly monitoring for sedimentation, water quality, 114199. Implementation begun.
Suisun Marsh/North San University vegetation, fish and avian use and populafions, and I
Francisco Bay Hayward )lanktonic foods. ’ I

98-F23 South Napa River Tidal City of Northbay $1,455,000 $1,455,00(] $( $0 $718,00~ 5192 Monitor return of tidal flows, recolonizafion of native Agreement signed by Cooperator
Slough and Floodplain ~merican plants, survival of riparian vegetation and fish 1/9/99. Implementation begun,
Restoration Proiect Canyon utilization.

98-F24 Butte Creek Riparian Don Butte Creek $76,348 $76,348 $~ $0 $(1 Monitor revegeta0on success. Sioassessment of Agreement signed by Cooperator
Restoration Ho~tgrieve, benthic invertebrates. Water quality monitoring. 2/11/99. Implementation begun.
Demonstration (C1046) Department Wildlife inventories.

~f Geography
~nd

98-F25 Exotic Species Control I U.S. Fish and Watershed $1,250,000 $1,250,00(] $(Z $9 $(Z CALFED has developed this program to identify Projects under this program will be
Program Wildlife and implement proiects addressing exot c species selected throu,qh the current PSP.

99-F01 Restore Special Run Turlock Tuolumne $165,000 $(] $( $356,000 $( Monitor physical habitat changes, survival of Contract being prepared.
Pool 10 Reach (DA8) rrrigation River ripadan vegetation and fish population changes,

~istrict ~ost restoration.
99-F02 Restore MJ Ruddy Tudock Tuolumne $3,332,000 $(] $[ $3,079,000 $( Monitor physical habitat changes, survival of Contract being prepared.

Reach (DA9) Irrigation River riparian vegetation and fish population changes,
District post restoration.

99-F03 Restore habitat on ]’he Nature Delta $860,00.0 $0 $( $0 $250,00~ Monitor riparian vegetation, wild~ife, avian and fish Proponent expects to sign option
McCorrnack-Williamson Conservancy resources. . 4/99.
levees (DA13)

99-F04 McCormack-Wi]liamson ]’he Nature. Delta $5,250,000 ..$0 $(~ $0 $(~ 16551 See 99-F03 Proponent expects to sign option
.Fract Acquisition (F1- 3onservanc¥ 4/99.

Total: $ $28,489,411 $18,226,711 $780,70(
28 % 3°~ 46%
Contracts Obligated Expende¢ Executed

Page 16
Acquisition of land where all ec part are maintained in existing agricultural use. tarmed er grazed.
Acquisitien ef existing habitat, or restorafion of p,ub~¢, lands or ex!sfing degraded habitat - No lend use cha~g,e.



CALFED Project Description Applicant Approved Funds Funds CVPIA Other Acres Monitoring Stat~isNo. Funding     Obligated    Expended
Contract Agency: US Army Corps of Engineers (Federal funds)

98-A01 Prospect Island (DA) 3ella $2,000,000! $2,000,000 $1,671,000 $( $C Repair levee breach and pump out island Project complete.
98-A02 Flood Control Bypass Delta $1,200,000 $1,200,000 $4,000 $( $(~ CALFED has identified this program to f~n,d Flood C0ntrel Bypass Developing strategy. Projects under

Habitat Program habitat projects. "(hey are ~w devel0pi~ a strategy for this program will be selected through
~.p~ementatlon. the current PSP.

99-A01 Prospect Island Delta $915,000 $0 $0 $( $C Restore 1,300 aQ’es of shallow water habitat. Contract being prepared
Monitodng Project Monitor fish, wildlife, water quality, vegetation,
(DA5) sediments, nutrients and benthic communities.

1"otah $         $4,115,000       $3,200,000      $2,455,700
3 78% 60% 33%

3ontracts Obligated Expended Executed

Page 17
Acquisitio,n of land where all or part are maintained in existing ngriculturel use - fermed or grazed.
Acquisition of ex~sti~ habitat, or restoration of pubic Inn,de or exieti~l deg,raded ~abitat - No land use change.



CALFED Project Descript|on Applicant Approved Funds FundsNo. Fundin~l Obligated Expended Funds Funds

Contract Agency: National Resources Consewation Sewice (Federal funds)
98-R01 Small Diversion Fish NRCS Delta $900,00( $900,000 $0 $( $0 Reduce entrainment of outmigrating and resident-, Funds will be used to complete

Screen Program fish. Measure screen approach, sweep, and existing projects. New projects will
bypass flow velocities, be recru ed throuqh NRCS process.

99-R01 Floodplain Easements; NRCS San Joaquin $1,545,00( $0 $1,500,000 1,200 Acquire and restore area prone to flood damage. Contract being prepared
Lower Tuolumne and River Monitor vegetation and wildlife populations.
Sen Joaquin

Total: $ $2.445,00( $900.00D
2 37% O% O%

Contracts Obligated Expended Executed

Page t8z Acquisitio~ of lasd where a,]l or part are rnaintain,ed in existing agricultural use. farmed or grazed.
z Acq,n,lsition of existing habitat, or restoration of public lands or existing ring,faded ha,b,itat ¯ N,o land use change.


